Hospital follows two-phase plan for move into new building.
For the move into its new facility, the management of this large general hospital assigned responsibility for master planning and hospital-wide functions to a central team and assigned responsibility for detailed tasks to individual departments and staff members. How members of the hospital's staff met special challenges, such as training staff members for new systems and maintaining continuous operation of its regional emergency-trauma center during the move, also is examined.